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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1MP-8-9.2/96.9 I'N I MPERI AL COUNTY AT VARI OQUS TRUESDELL CORPORATI ON YOST, RI CHARD $369, 358 04/20/07 85%
11- 258204 LOCATI ONS 1310 W 23RD STREET 722 E. BARIONI BLVD. $332,562 05/01/07 90%
CLEAN AND TREAT BRI DGE DECKS | MPERI AL, CA 92251 $70,223 08/01/07 0
TEMPE, AZ 85282 (858) 688- 1491
HWVB WPCP
11-1MP-8-11.7/12.1 I'N I MPERI AL COUNTY NEAR OCOTI LLO FROMHAZARD CONSTRUCTI ON COVPANY GOYAL, JI TENDRA $274,995 02/15/07 82%
11- 280504 0.3 KM WEST TO 0.3 KM EAST OF P. O BOX 22900 722 E. BARIONI BLVD. $217,452 03/06/07 79%
| MPERI AL HI GHVAY UNDERCROSSI NG 6465 MARI NDUSTRY PLACE | MPERI AL, CA 92251 $215, 347 08/ 02/ 07 °
RAMP REHABI LI TATI ON (760) 355-1348
SAN DI EGO, CA 92192- 9000 SUSPENDED
HA22 WPCP
11-1MP-8-14.0/0 I'N I MPERI AL COUNTY NEAR OCOTI LLO AT FCI CONSTRUCTORS, | NC. YOST, RI CHARD $360,500 06/11/07 0%
11- 289904 THE SOUTH FORK COYOTE WASH BRI DGE 2585 BUSI NESS PARK DRI VE 722 E. BARIONI BLVD. $0 06/ 11/07 0%
REBUI LD BRI DGE BENT | MPERI AL, CA 92251 $0 09/17/07 °
VI STA, CA 92083-8831 (760) 355- 8666
HA21
11-1MP-8-28.0/40.9 I'N I MPERI AL COUNTY I N AND NEAR EL MANHOLE ADJUSTI NG | NC. MCCLENDON, GREG $2, 223,426 04/03/07 0%
11- 275904 CENTRO FROM 2.7 KM WEST OF NEW RI VER 9500 BEVERLY ROAD 722 E BARI ONI BLVD. $0 04/17/07 0%
BRI DGE TO ROUTE 8 AND 111 SEPARATI ON | MPERI AL, CA 92251 $0 0
ASPHALT RUBBER CHI P SEAL Pl CO RI VERA, CA (760) 355- 8666
SUSPENDED
HMLA WPCP
11-1MP-8-29.7/30.1 I'N I MPERI AL COUNTY ABOUT 10.5 KM VST DALEY CORPORATI ON JI TENDRA GOYAL $440, 713 03/16/07 74%
11- 281304 OF EL CENTRO FROM 0.3 KM WEST TO 0.3 3370 EASTGATE MALL 722 E. BARI ONI BLVD. $191, 674 03/27/07 43%
KM EAST OF DREW ROAD OVERCROSSI NG | MPERI AL, CA 92251 $188, 266 08/ 08/ 07 °
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92251 (760) 355- 1348
HA22 WPCP
11-1MP-8-33.8/34.2 I'N I MPERI AL COUNTY NEAR EL CENTRO HAZARD CONSTRUCTI ON MCCLENDON, CREG $607, 652 05/21/07 48%
11- 281404 FROM 0.3 KM WEST TO 0.3 KM EAST OF P. 0. BOX 229000 722 E. BARI ONI BLVD. $538,272 06/01/07 85%
FORRESTER ROAD OVERCROSSI NG | MPERI AL, CA 92251 $538,272 08/ 27/ 07 0

HA22 WPCP

PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92192- 9000

(760) 355- 8666



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TVP-86-17. 8/ 65. 2 I'N T MPERI AL COUNTY AT VARI OUS ODONNELL CONSTRUCTI ON T NC $265, 307 04726/ 07 12%
11- 258304 LOCATI ONS FROM CENTRAL NAI N CANAL 559 W COVI NA BLVD $98, 382 05/11/07 35%
BRI DGE TO ZANTHE DI TCH BRI DCGE $98, 382 10/ 25/ 07 0
TREAT BRI DGE DECK SAN DI MAS CA 917732911
(909) 394- 4510
HWVB WPCP
11-1MP-111-1.2/4.7 I'N I MPERI AL COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON  COVPANY $1,898,190 06/21/07 0%
11- 276604 CALEXI CO FROM ROUTE 98 TO ROUTE 86 P O BOX 50085 $0 07/16/07 0%
OVERLAY PAVENMENT $0 °
WATSONVI LLE CA 95077
(831) 724- 1011
HML SWPPP
11-1MP-111-11.4/22.2 I'N I MPERI AL COUNTY NEAR BRAW.EY AT P&D LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1,374,600 03/06/06 0%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 263,435 03/17/06 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $1,859 09/17/09 °
ORANGE, CA 92868 (858) 467- 4084
PLANT EST
HE14 WPCP SATI S
11-1MP-111-23.9/40.5 I'N I MPERI AL COUNTY I N AND NEAR | NTERNATI ONAL SURFACI NG SYSTEMMCCLENDON, GREG $659, 872 06/ 05/ 07 0%
11-281104 BRAWLEY AND CALI PATRI A FROM NEW P. 0. BOX 4770 722 E. BARI ONI BLVD. $0 06/14/07 0%
RI VER BRI DGE TO MAI N STREET | MPERI AL, CA 92251 $0 0
CHI P SEAL MODESTO, CA 95352 (760) 355- 8666
SUSPENDED
HMLA WPCP
11-1MP-186-/1.9 I'N | MPERI AL COUNTY AT ANDRADE FROM | NTERMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $218, 707 12/ 22/ 06 83%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SQUTH CF 6225 S. WALNUT STREET, D 722 E BARI ONI BLVD. $189, 016 01/17/07 86%
ROUTE 186 AND 8 SEPARATI ON AVENUE | MPERI AL, CA 92251 $3,957 08/ 15/07 0
OVERCRCSSI NG LOOM S, CA 95650 (760) 355- 1348
RESURFACE ROADVWAY SUSPENDED
HA22 WPCP
11-SD-5-.1/.4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON W LLI AMSON, JOHN $750, 438 01/23/07 91%
11- 279904 0.1 KM NORTH CF THE MEXI CO BCRDER TO6464 MARI NDUSTRY 8863 Al RWAY ROAD $692, 423 02/ 09/ 07 91%
0.2 KM NORTH OF CAM NO DE LA PLAZA SAN DI EGO, CA 91913 $0 07/16/07 °
OVERCRCSSI NG SAN DI EGO, CA 92192 (858) 688- 1503 07/ 18/ 07
CONSTRUCT ADDI TI ONAL LANE COVPLETED

HB4N WPCP
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11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROM3- D ENTERPRI SES, I NC. AR NDUQUE, RAY $1,670,672 08/29/06 0%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180-2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 614,129 09/ 07/06 0%
ACST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $5,203 04/ 09/ 08 0
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467- 4084
--0) PLANT EST
TEA2 SWPPP SATI S
11-SD-5-1.6/45. 4 I'N SAN DI EGO COUNTY AT VARI OUS HVS CONSTRUCTI ON, I NC. NGUYEN, HUNG $2,817,564 12/20/06 97%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $1, 964,030 01/11/07 20%
I NSTALL RADAR SCANNERS AVENUE $375, 423 10/ 23/ 07 0
SAN MARCOS, CA 92078 SAN DI EGO, CA 92115
(858) 688- 1865
HB4N WPCP
11-SD-5-2.9/3.1 I'N SAN DI EGO COUNTY AT VARI OUS ALCORN FENCE CO. JUAREZ, DANI EL $656, 951 047 04707 64%
11- 281204 LOCATI ONS 1211 SOUTH 32ND STREET 13220- 112 EVEN NG $510, 009 04/ 18/ 07 28%
REMOVE AND REPLACE FENCES CREEK DRI VE $319,516 08/ 20/ 07 0
SAN DI EGO, CA 92113 SAN DI EGO, CA 92128
(858) 688- 1501
HA42 WPCP
11-SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VISTA  WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5, 610, 020 06/ 02/ 06 66%
11- 07864 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $4,510,119 06/ 15/ 06 80%
AClI M 005 -(599)8 LOCATI ONS SAN DI EGO, CA 92111 $239,056 01/31/00 0
CSTS- 054 - (07E) P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467- 4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10.0/10. 7 I'N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFNMAN SPECI ALTIES, I NC. O.SON, TED $10, 151, 958 11/ 04705 100%
11- 066704 FROM 24TH STREET UNDERCRGCSSI NG TO 4375-206 JUTLAND DRI VE 8863 Al RWAY ROAD $9, 655,191 11/15/05 93%
ACNH- 005 -(602)9 HARBOR DRI VE UNDERCROSSI NG SAN DI EGO, CA 92154 $229, 545 08/ 01/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 (619) 661- 6406
--() OVER RUN
HB4N SWPPP
11-SD-5-10.8/0 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPCRATI ON OF $333,333 06/ 06/07 0%
11- 258404 LOCATI ONS CALI FORNI A | NC $0 06/21/07 0%
JO NT SEALS AND TREAT BRI DGE DECKS 1310 W 23RD STREET $0 0
TEMPE AZ 85282
HVB VPCP (602) 437-1711



State of California Department of Transportation

Page 4
Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-5-13.1/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERREC AS AKHONDZADEH, RAHI M $2,278,969 01/02/07 100%
11- 279804 30TH STREET PEDESTRI AN OVERCROSSI NG 12570 SLAUGHTERHOUSE CYN RD.  13220-113 EVEN NG $2, 239,200 01/23/07 97%

TO 28TH STREET OVERCROSSI NG CREEK DRI VE $278,168 01/10/08 0

W DEN RAMP LAKESI DE, CA 92040 SAN DI EGO, CA 92128

(858) 688- 1318

HB4N WPCP
11- SD-5-16. 1/ 25. 8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS FI GUEROA, RENE $1, 159,471 03/21/06 0%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADVWAY $1, 121,557 04/ 04/ 06 0%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS EL CAJON, CA 92021 $43, 105 07/20/ 07 0
G X0-73 0-(2E) STANTON, CA 90680 (619) 588- 9069
--0) PLANT EST
HB1 WPCP SATI S
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $133, 605,888 02/27/02 0%
11- 03014 LOCATI ONS I NC. 11803 SORRENTO VALLEY $133,078,925 03/12/02 0%
ACI M X073- (059) N W DEN FREEWAY AND BRI DGES 3063 E. CARMVEL VALLEY RD. RD, B $541, 113 07/ 31/ 08 °
PL60- 66 O-(9N) SAN DI EGO, CA 92121
--() SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O. BOX 77038 7177 OPPORTUNI TY RD. $526, 222 08/ 20/ 04 0%
STPL-6211- (037)E OVERCRGOSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 °
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-36.3/36.7 I'N SAN DI EGO COUNTY IN SAN DIEGO AND L B ClVIL CONSTRUCTI ON TRAN, DUNG $1, 837,441 03/27/07 36%
11- 279604 SOLANA BEACH FROM VI A DE LA VALLE | NCORPORATED 11803- B SORRENTO $1, 509, 531 04/ 16/ 07 69%

UNDERCROSSI NG TO 0.7 KM NORTH OF VI A 10650 TREENA STREET STE 212  VALLEY ROAD $1,509,531 03/ 04/ 08 0

DE LA VALLE UNDERCROSS SAN DI EGO, CA 92121

RAVMP MODI FI CATI ON SAN DI EGO CA 92131 (858) 720- 2115
HB4N SWPPP (858) 578- 5222
11-SD-5-36.5/37.7 I'N SAN DI EGO COUNTY I N SOLANA BEACH SIMJ HARRI'S, | NC TRAN, DUNG $9, 492,230 02/07/07 65%
11- 224314 FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF 4375-110 JUTLAND DRI VE 11803- B SORRENTO $4, 603,351 02/ 27/ 07 48%
ACl M 005 - (605) N LOVAS SANTA FE UNDERCROSSI NG VALLEY ROAD $1, 194, 423 10/ 05/ 07 0

--0)
HB4N SwWepp

CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117

SAN DI EGO, CA 92121
(858) 720- 2115
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11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  3-D ENTERPRI SES, [NC. HURTZI G, JOHN $762,262 06/ 07/06 0%
11- 254304 VARl QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $731, 785 06/ 16/ 06 0%
PLANTI NG AND | RRI GATI ON UPGRADE SAN DI EGO, CA 92111 $4,162 02/11/08 0
SAN DI EGO, CA 92109 (858) 467- 4086
PLANT EST
HA25 WPCP SATI S
11-SD-8-28.2/28.6 I'N SAN DI EGO COUNTY AT ALPINE FROM SIMJ HARRI S FI GUEROA, RENE $612,002 11706706 87%
11- 267704 0.4 KM WEST OF TAVERN ROAD P.O. BOX 420850 1463 BROADWAY $576, 792 11/22/ 06 97%
ACl M- 008 -(301)E OVERCROSSI NG TO 0.2 KM EAST OF TAVERN EL CAJON, CA 92020 $0 06/ 29/ 07 0
00-8 13- (1E) ROAD OVERCROSSI NG SAN DI EGO, CA 92142 (619) 588- 9069 07/ 18/ 07
-0 I NSTALL NEW SI GNAL AND W DEN RAMP SUSPENDED
HB1 WPCP
11-SD-8-36.5/0 N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORP. OF CALIF. INC. KIEL, WLLIAM $4,940,042 08/ 04/ 05 99%
11- 080004 LOCATI ONS FROM 0.2 KM WEST OF 1463 BROADWAY $4, 872,480 08/19/05 99%
ACl M 008 -(300) 3 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $0 03/01/07 0
--() EAST OF LA POSTA CREEK BRI DGE (619) 888- 8886
BRI DGE REHABI LI TATI ON (602) 437-1711
HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I'N SAN DIEGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOAN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/ 01/ 01 92%
OVERCROSSI NG TO 0. 3 KM NORTH OF SAN DI EGD, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
HI GHWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6. 1 I'N SAN DI EGO COUNTY TN SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5,928,984 06/ 02/ 06 96%
11-2379U4 VARl QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $5, 983,369 06/ 15/ 06 97%
ACl M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS SAN DI EGO, CA 92111 $427,895 01/17/08 0
-0 SACRAMENTO, CA 92823 (858) 467- 4078
SUSPENDED
HB4N SWPPP
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SI'NK HOLE) ERRECAS TNC $1,000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- - ) $0
--0) SPRI NG VALLEY CA 91979

HA23
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11- SD- 15-18. 6/ MR7. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $41, 301,102 07/10/06 42%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $18, 889, 477 07/ 25/ 06 469
ACI M 015 -(201)N ROAD OVERCRGSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH $1, 098,508 10/27/08 0
ST62-11 0- (OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
211- 050- () CONSTRUCT MANAGED LANES (858) 688- 1430
HB4C SWPPP
HB4AC
11- SD- 15-18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTCR $33,179,036 04/14/05 81%
11- 080934 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $28, 876, 536 04/ 26/ 05 4%
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE NORTH $265,023 02/ 01/08 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
P0O-56 0- (2N) (858) 688- 1508
HB4C SWPPP
HB4C
11- SD- 15-19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, | NC. DAN AL-JAFRI, ABU BAKR $57,308, 730 10/29/03 97%
11- 080904 VARI OQUS LOCATI ONS JORDAN, AREA NMANAGER 13220 EVENI NG CREEK $54, 961,028 11/13/03 93%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRIVE, SUTE 260 DRI VE, #112 $633,909 07/ 24/ 07 °
ST62-11 0-(2NP) L SAN DI EGO, CA 92128
6211- 032-() SAN DI EGO, CA  92117- 3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4AC
11- SD-15-22.0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/ BBCI, JV ATTENTI ON RI CK HSU, PAUL $74,084,701 08/11/04 78%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $59, 431,979 08/ 26/ 04 29%
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $1, 488,104 04/09/08 0
CMBT-6211- (034) P UNDERCRGSSI NG SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HB4C
11- SD- 15-22. 2/ MR4. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,969, 615 06/ 15/06 96%
11- 064844 VARI QUS LOCATI ONS FROM 0.5 KM NORTH ENG NEERI NG CONSTRUCTI ON, | NC. 13560 EVENI NG CREEK $4,899,385 07/05/06 99%
CM.- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO1792 KASI ER AVENUE DRI VE NORTH $347, 747 08/ 06/ 07 0
--0) DUENDA ROAD OVERCROS SAN DI EGO, CA 92128
CONSTRUCT SOUND WALLS IRVINE, CA 92614 (858) 748- 7328
HB4C SWPPP
HB4AC
11- SD- 15-24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $90, 605, 600 09/ 09/ 04 57%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $67, 031,942 09/22/04 74%
ACI M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY DRI VE NORTH $1, 691, 027 07/02/08 0

--0

HBAC
HB4C

SWPPP

RANCHO PARKWAY OVE
CONSTRUCT MANAGED LANES

VI STA, CA 92081

SAN DI EGO, CA 92128
(858) 748- 4261



State of California Department of Transportation Page 7

Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD-52-8. 6/ 10. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY AKHONDZADEH, RAHI M $3,859,520 09/27/06 0%
11-2T0204 0.2 KM VEST OF SANTO ROAD P. O BOX 229000 13220- 113 EVENI NG $3, 168,676 10/ 16/ 06 0%
OVERCRGOSSI NG TO 2.4 KM WEST OF OAK CREEK DRI VE $126,577 08/ 01/ 07 0
CANYON BRI DGE SAN DI EGO, CA 92192- 9000 SAN DI EGO, CA 92128
W DEN EXI STI NG ROADWAY (858) 688- 1318 PLANT EST
HB4N SWPPP SATI S
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1, 101, 337 10/ 22/02 0%
11- 249804 0.8 KM SQUTHEAST OF BRI ARWOCD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $1, 002, 708 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $6,270 04/ 23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858)467- 4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11-SD-56-.7/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSI M J HARRI'S, | NC. TERZI C, ALEKSANDER $2, 495,000 03/06/07 63%
11- 268404 0.6 KM EAST OF EL CAM NO REAL 4375- 260 JUTLAND DRI VE 11803- B SORRENTO $929,917 03/23/07 37%
ACST- PO56- (003) P UNDERCRCSSI NG TO 0.9 KM EAST OF VALLEY ROAD $169, 975 03/18/08 0
P05-6 00- () CARMEL COUNTRY ROAD OVERCROSS SAN DI EGO, CA 92117 SAN DI EGO, CA 92121
--0) CONSTRUCT MEDI AN BARRI ER (858) 720-2118
HB1 SWPPP
11-SD-56-2.2/6.2 I N SAN DIEGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE =~ HURTZIG JOHN  $3,969,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $3,573,875 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $17,260 08/11/09 0
DEL SUR UNDERCROSSI (858) 467- 4086
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121 PLANT EST
HE14 SWPPP SATI S
HE14
11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY I N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON JUAREZ, DANI EL $7,126,512 07/ 27/06 79%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH OF ALAN NI CHOLS 13220- 112 EVEN NG $3, 814,368 08/ 07/ 06 549
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH 2255 BARHAM DRI VE CREEK DRI VE $392, 485 10/ 04/ 07 ?
OF ROUTE 75 AND 5 SEPARATI O SAN DI EGO, CA 92128
REHABI LI TATE BRI DCE ESCONDI DO, CA 92029 (858) 688- 1501
HA21 WPCP
11- SD-75-20.5/21. 8 I'N SAN DI EGO COUNTY | N CORANADO AT W ER CONSTRUCTI ON CORPORATI ON $668, 370 06/11/07 0%
11- 246544 CORONADO UTI LI TY BU LDI NG AND I N SAN 2255 BARHAM DR $0 07/06/07 0%
DI EGO AT SAN DI EGO UTI LI TY BU LD NG $0 °

INSTALL Al R COVPRESSORS ESCONDI DO CA 92029
(760) 743- 6776
HA21 WPCP
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY TN SAN DI EGO AT CHRI STIE CONSTRUCTORS, | NC. JUAREZ, DANI EL $737,480 07/ 20/ 06 88%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE CARL JAMES 13220- 112 EVEN NG $412, 404 08/ 01/ 06 56
AND AT THE SAN DI EGO MAI NTENANCE YARD 4925 SEAPORT AVENUE CREEK DRI VE $402, 904 08/ 16/ 07 0
CONSTRUCT WALKWAY EXTENSI ON SAN DI EGO, CA 92128
RI CHVOND, CA 94804 (858) 688- 1501
HA21 WPCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY I N OCEANSI DE, SIMJ HARRI'S, TNC. LEVINE, GARY $11,523,951 10/18/06 62%
11- 072804 VI STA, SAN MARCOS AND ESCONDIDO AT P.O BOX 420850 1780 W M SSI ON ROAD $6, 290, 443 10/ 31/ 06 550
VARI QUS LOCATI ONS ESCONDI DO, CA 92025 $2, 840,275 09/14/07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142 (760) 796- 4666
HA22 WPCP
11-SD-78-19.8/20.2 I'N SAN DI EGO COUNTY NEAR ESCONDIDO T D S ENG NEERI NG $227,388 06/ 11/07 0%
11- 276504 FROM | DAHO AVENUE TO 17TH AVENUE 2899 AGOURA ROAD SUI TE 171 $0 06/ 22/07 0%
I NSTALL TRAFFI C S| GNAL $0 0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO VI R CONSTRUCTI ON LEVI NE, GARY $773,865 02/21/06 100%
11-241924 FROM SUMM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE 1780 W M SSI ON ROAD $772,096 02/ 28/ 06 100%
ACST- P078- (104) 3 DRI VE ESCONDI DO, CA 92025 $0  06/29/ 07 0
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO, CA 92029 (760) 796- 4666 07/ 02/ 07
--0) COMPLETED
HB1 WPCP
11-SD-78-28.4/0 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT AI'S CONSTRUCTI ON COVPANY LEVINE, GARY $577,775 05/ 30/ 07 0%
11-271804 1.8 KM EAST OF BANDY CANYON ROAD 6420-6 VI A REAL 1780 W M SSI ON ROAD $0 06/ 14/07 0%
ACST- 4120- (004) E SLI DE REMOVAL ESCONDI DO, CA 92025 $0 09/26/07 0
41-20 0- (4E) CARPENTERI A, CA 93013 (760) 796- 4666
--()
HA23 WPCP
11-SD- 78-66. 0/ 95. 3 I'N SAN DI EGO AND | MPERIAL COUNTIES ~ W NDSOR FUEL COVPANY GOYAL, JI TENDRA $1,694,170 12/08/06 74%
11- 266904 ABOUT 13 KM EAST OF JULIAN FROM 5.9 P.O BOX 38 722 E BARIONI BLVD. $1, 624,745 01/03/07 99%
KM VEST OF VALLECI TOS ROAD TO NORTH | MPERI AL, CA 92251 $244,175 08/ 30/ 07 0
JUNCTI ON ROUTE 86 W NDSOR, CA 95492 (760) 355-1348

SEAL COAT
HMLA WPCP



State of California Department of Transportation Page 9

Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-78-72.9/0 N SAN DI EGO AND | MPERI AL COUNTIES ~ MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4,051,601 10/18/06 31%
11- 165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REG ONAL OFFICE 722 E. BARI ONl BLVD. $2, 739,757 10/ 27/ 06 68%
SAN FELI PE CREEK BRI DGES P.O BOX 867 | MPERI AL, CA 92251 $66,385 11/05/08 0
W DEN BRI DGE 19010 SLOVER AVENUE (858) 688- 1491
HA21 WPCP BLOOM NGTON, CA 982316
11-SD-94-9.8/11. 7 I'N SAN DI EGO COUNTY IN AND NEAR LA HAZARD CONSTRUCTI ON COMPANY  AKHONDZADEH, RAHI M $564, 558 01/12/07 0%
11- 280404 MESA FROM 0.8 KM VEST OF SPRI NG P.O. BOX 229000 13220- 113 EVENI NG $480, 796 02/ 05/ 07 0%
STREET UNDERCROSSI NG TO 0.2 KM WEST CREEK DRI VE $75,563 01/11/08 0
OF KENWOOD DRI VE UNDERCROS SAN DI EGO, CA 92192- 9000 SAN DI EGO, CA 92128
RELOCATE RAMP METER (858) 688-1318 PLANT EST
HB4N WPCP SATI S
11-SD-94-11.3/13.8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $428,470 05/21/07 40%
11- 276414 0.2 M EAST OF BANCROFT DRI VE 999 TOWN AND COUNTRY RD, FL 4 7177 OPPORTUN TY ROAD $13,613 06/11/07 304
UNDERCRCSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 $13,613 09/03/10 0
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084
HA25 WPCP
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $288, 803 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,276 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD-94-39.0/52.9 I'N SAN DI EGO COUNTY AT POTRERQ, HAZARD CONSTRUCTI ON COVPANY $2,011,563 06/13/07 0%
11- 276904 CANYON CI TY AND CAMPO FROM JUNCTION P O BOX 229000 $0 06/28/07 0%
ROUTE 188 TO 1.3 KM EAST OF BUCKMAN $0 0
SPRI NGS ROAD SAN DI EGO CA 921929000
RESURFACE ASPHALT CONCRETE (858) 587- 3600
HML WPCP
11-SD-125-9. 2/9. 2 I'N SAN DI EGO COUNTY IN AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G, JOHN $1, 466,590 07/18/06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUN TY ROAD $1,301,087 07/27/06 0%
0.1 KM VEST OF ROUTE 125 TO 0.1 KM SAN DI EGO, CA 92111 $27,184 05/ 20/ 09 0
SOUTH OF BONI TA MEADOWS LAN ORANGE, CA 92868 (858) 467- 4086
M TI GATI ON PLANTI NG PLANT EST

HE14 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $537, 154 03/ 15/ 05 0%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,648 08/ 06/ 08 0
H GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMERRECA' S, [ NC. JUAREZ, DANIEL $10, 414,006 03/ 13706 95%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVENI NG $9, 746,876 03/ 22/ 06 94%
STPL-6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $197,339 08/13/07 0
-0 OVERCRGCSSI NG LAKESI DE, CA 92040 SAN DI EGO, CA 92128
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679- 5567
HE14 SWPPP
11-SD-188-7. 2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECA'S, INC. AGU LAR, PEDRO $15, 335,683 10/ 26/ 06 28%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $7,676,848 11/20/06 50%
HPD- P188- ( 001) OF THI NG ROAD EL CAJON, CA 92021 $2,501, 721 01/07/09 0
-0 COWERCI AL VEHI CLE ENFORCEMENT LAKESI DE, CA 92040 (858) 688- 1372
HA42 SWPPP
11-SD-805-6. 0/ 6. 2 N SAN DI EGO COUNTY N CHULA VISTA  HAZARD CONSTRUCTI ON COMPANY  REYES, JULIO $887,479 03/ 14707 89%
11- 280104 FROM TELEGRAPH CANYON RQAD 6465 MARI NDUSTRY PLACE 817 SWEETWATER RQAD $797,236 03/ 22/ 07 91%
UNDERCRGSSI NG TO 0. 3 KM NORTH OF SPRI NG VALLEY, CA 91977 $0 07/10/07 °
TELEGRAPH CANYON ROAD UNDERCROSSI NG SAN DI EGO, CA 92192 (858) 688- 1091 07/ 12/ 07
RAMP MCODI FI CATI ON COVWPLETED
HB4N WPCP
11-SD-805-8. 8/9. 2 I'N SAN DI EGO COUNTY AT VARI QUS PETERSON- CHASE W LLTAVBON, JOAN W $1,318,615 03/15/07 49%
11- 271204 LOCATI ONS 1792 KAl SER AVENUE 8863 Al RWAY ROAD $571, 968 04/ 06/ 07 44%
ACST- X073- (081) E UPGRADE MEDI AN BARRI ER SAN DI EGO, CA 92154 $364, 789 08/ 28/ 07 0
G X0-73 0-(1E) IRVINE, CA 92614-5706 (619) 661-6751
--()
HB3 WPCP
11-SD-805- 11. 4/ 11. 4 I'N SAN DI EGO COUNTY IN SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY  PEREZ, AL $623,869 04/27/07 0%
11- 273604 47TH STREET UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD $0 05/18/07 0%
I NSTALL TRAFFI C SI GNALS SAN DI EGO, CA 92111 $0 11/01/07 0
SAN DI EGO, CA 92192- 9000 (858) 467- 4093
SUSPENDED

HB1 WPCP
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07

District 11

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-905-11.9/11.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DALEY CORPORATI ON CORTEZ, DAVI D $790, 003 01/12/07 100%
11- 280304 THE OTAY MESA NORTHBOUND CARGO BORDER5370 EASTGATE MALL 8863 Al RWAY ROAD $780,845 02/08/07 .0,
HPD- A905- (017) E CRGSSI NG SAN DI EGO, CA 92154 $0 07/18/07 0
--() MODI FY AND W DEN CONNECTOR SAN DI EGO, CA 92121 (619)971- 9224 07/ 19/ 07

COVPLETED

HB4N WPCP

Totals: Authorized Final Amt: $568, 771, 182 Completed to Date: $458, 290, 604  Work This Month: $19, 263, 823
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Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts -Summary

Bid + CCO
$456, 668, 334
$10, 151, 958
$19, 109, 997
$60, 745, 593
$1, 000, 000
$21, 095, 301
$568, 771, 182

Digtrict Work Completed ThisPeriod

11 $3, 813, 787

Work completed this Period:

$3, 813, 787

Work Comp
$382, 815, 999
$9, 655, 191
$15, 282, 765
$37, 179, 571
$0

$13, 357, 078
$458, 290, 604
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